
 U.S. ATLAS M&O Estimate 
 WBS Profile Estimates 
 Funding  All Funding Type: Management Reserve 1/23/2005 10:47:26 AM 
 Institutions: All Estimate in Fixed FY'05 $k Labor/Material: Both 

 WBS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
 Number Description (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$)  (k$) 

3 U.S. ATLAS M&O Estimate   427 549 469 174 97 75 75 75 1940 

3.3 Liquid Argon M&O Estimate   427 549 469 174 97 75 75 75 1940 

 3.3.1 Mechanical Liquid Argon M&O    346 306 223 61 23 0 0 0 958 
 3.3.1.1 Pre-operations and    132 223 107 0 0 0 0 0 461 
 3.3.1.2 Operations   97 40 43 5 0 0 0 0 185 
 3.3.1.3 Maintenance   117 43 73 55 23 0 0 0 311 

 3.3.2 Electronic Liquid Argon M&O    81 231 246 113 75 75 75 75 971 
 3.3.2.1 Pre operations and Commissioning   17 15 53 0 0 0 0 0 85 
 3.3.2.2 Operations   64 217 185 75 75 75 75 75 840 
 3.3.2.3 Maintenance   0 0 8 38 0 0 0 0 46 

 3.3.3 Beam Test   0 11 0 0 0 0 0 0 11 
 3.3.3.1 FCAL Hadronic Tail Measurement   0 11 0 0 0 0 0 0 11 
 3.3.3.2 Test Beam -  optical links   0 0 0 0 0 0 0 0 0 
 3.3.3.3 Front-end readout commissioning   0 0 0 0 0 0 0 0 0 
 3.3.3.4 Beam test equipment    0 0 0 0 0 0 0 0 0 

 3.3.4 CERN living expenses   0 0 0 0 0 0 0 0 0 
 3.3.4.1 USATLAS operation/maintenance    0 0 0 0 0 0 0 0 0 

 3.3.5 CERN common costs   0 0 0 0 0 0 0 0 0 
 3.3.5.1 CERN common costs   0 0 0 0 0 0 0 0 0 
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